To all:
Please be aware that some changes are coming to campus next week regarding the Lecture Hall construction project. Construction activities will start out slowly on Monday and Tuesday, but will become more apparent as the week proceeds. Below is a brief list of activities that our contractor plans to start on Monday:

START UP SCHEDULE
MOBILIZATION 10 days Mon 7/20/15 Fri 7/31/15
ESTABLISH CONSTRUCTION LIMITS 2 days Mon 7/20/15 Tue 7/21/15
Temporary fence with vision blocker 5 days Thu 7/23/15 Wed 7/29/15
Set hardscape protection for deliveries 5 days Mon 7/20/15 Fri 7/24/15
set up construction parking area 2 days Mon 7/27/15 Tue 7/28/15
Set up Absher site office 10 days Mon 7/20/15 Fri 7/31/15
Establish/install site office communications 5 days Mon 7/27/15 Fri 7/31/15
Establish laydown area limits 2 days Thu 7/23/15 Fri 7/24/15